Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
January 1, 2010 thru March 31, 2010 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Michael Tondra

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period

N/A
$0.00
$7,873,884.01

$2,726,938.67
$2,726,938.67

$0.00
$0.00
$3,103,418.95
$0.00

To Date

$20,427,687.06
$20,427,687.06
$13,635,772.75

$8,445,987.91
$8,445,987.91

$0.00
$0.00
$3,654,318.95
$8,138,346.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00
$261,993.54
$261,993.54

Actual
$8,489,295.81

In this Quarter, the Rhode Island NSP adjusted the "Project" expenditure goals, transferring a portion of Demolition
funding to Acquisition/Rehabilitation financing. Modifications were determined necessary to meet actual demand.
As advised by HUD staff and HUD's NSP Technical Assistance provider, the change was published for public

comment on the State's NSP website for a period of 15-days. No comments were received.

3

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Nearly all remaining NSP funds have been "obligated" to specific project sites. Contracts have been signed and
construction is underway on most assisted activities. A limited number of activities are awaiting committment of
other resources for construction. Rhode Island anticipates generation of a limited amount of program income in the
next quarter (and beyond) which will help to funds additional activities. The State is maintaining a list of potential
projects ready to proceed if additional NSP monies become available.
A total of $2,726,939 (14%) has been "expended & disbursed" over the last quarter. A total of $9,458,418 (48%)
has been "expended & disbursed" to date. The State is on target to fully expend funds in a timely fashion.

Project Summary

Project #, Project Title

099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation
103, Land Bank

104, State Demolition/Infrastructure
105, Homebuyer Counseling

107, Providence Homebuyer Assistance

108, Providence Acquisition/Rehabilitation

This Report Period

Program Funds

Drawdown

$35,272.37
$0.00
$1,556,874.99
$493,381.18
$0.00

$0.00
$81,000.00
$560,410.13

To Date

Project Funds
Budgeted

$1,960,000.00
$2,298,000.00
$7,338,000.00
$4,092,475.00
$864,000.00
$40,000.00
$300,000.00
$1,800,000.00

Program Funds

Drawdown

$141,993.54
$2,017,737.00
$1,797,605.53
$3,521,601.71
$0.00
$6,750.00
$105,500.00
$734,800.13

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$70,847.20
$35,272.37

$35,272.37
$0.00

$0.00
$141,993.54
$141,993.54

$0.00

To Date
$1,054,487.00
$1,054,487.00
$177,568.37
$141,993.54

$141,993.54
$0.00

$0.00
$141,993.54
$141,993.54

$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode

Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Administrative costs drawndown by Rhode Island Housing and the State of Rhode Island related to expenses necessary for the
administration of the Neighborhood Stabilization Program. Currently, the State is in transition in staffing the NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Various Various NA NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
00000 Not Validated / N
Amount

N
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

099-1b
Providence Administration

Activity Status:
Under Way

Project Title:
Administrative Costs
Projected End Date:
09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jan 1 thru Mar 31, 2010
N/A

$0.00

$180,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

The City of Providence has drawndown funds relative to administering their NSP program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$360,155.94
$360,155.94

$300,000.00
$120,000.00

$120,000.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
Address City

Various Streets Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 00000 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
03/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Various properties had inspections and appraisals prior to acquisitions. (Ongoing)

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

Activity Status:

Under Way

Project Title:

102-1 (Various Sites inspections and appraisals)
Activity Delivery Cost

State Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $66,566.49
$0.00 $66,566.49
$26,696.52 $42,801.06
$26,696.52 $42,801.06
$26,696.52 $42,801.06
$0.00 $0.00
$0.00 $0.00
$42,801.06 $42,801.06
$42,801.06 $42,801.06
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
Activity Locations
Address City County
Various Various NSP Cities NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
State Zip Status / Accept
NA 00000 Not Validated / N
Amount

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:
03/31/2010

102-10 (Blackstone Valley Gateway Rehab)
Residential Rehab

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010
N/A

$0.00

$703,701.00
$631,981.00

$631,981.00
$0.00

$0.00
$631,981.00
$631,981.00

$0.00

PCDC is the developer of these seven units which are located in 2 different buildings.
Category E activity providing housing for low-income households.

Location Description:

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket RI.

Activity Progress Narrative:

Contract has been executed for activity; Construction is underway.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period

This Report Period

Total
2

Total
7

0

11

To Date
$703,701.00
$703,701.00

$703,701.00
$631,981.00

$631,981.00
$0.00

$0.00
$631,981.00
$631,981.00

$0.00

Cumulative Actual Total / Expected

Total
2/2

Cumulative Actual Total / Expected

Total
717

0/7
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Beneficiaries Performance Measures

Low

# of Households 7

Activity Locations
Address
216 Broad Street

17 Nickerson Street

Mod
0

City
Pawtucket

Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County
NA

NA

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
17 0/0 17 100.00
State Zip Status / Accept
NA 02860 Not Validated / N
NA 02860 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-11 (1-3 Sisson St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$170,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$170,000.00

$170,000.00

$170,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

Landbanked property that will be developed by House of Hope.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
2

0

13

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 1
Activity Locations
Address City
1-3 Sisson Street West Warwick

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
State Zip Status / Accept
NA 02893 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-12 (7 Curtis St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $150,000.00
$0.00 $150,000.00
$150,000.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Olyneville Housing Corporation will begin renovating this 3 family home which will be rented to 3 low to moderate income

families.

Location Description:

Three family home located in the Olneyville neighborhood of Providence.

Activity Progress Narrative:

Landbank property to b developed by Olneyville Housing Corp.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

15

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 3 0 3 3/3 0/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
7 Curtis Street Providence NA NA 02909 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 102-13 (24 & 43 Hyat, 66 Joslin St)
Activity Title: Residential Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $295,000.00
$0.00 $295,000.00
$295,000.00 $295,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Olneyville housing corporation is acquiring and renovating two multifamily properties. Once renovations are completed, OHC
would sell 43 Hyat Street to an owner occupied resident and the other two properties (24-26 Hyat street and 66 Joslin St) will

have an affordable tenant.

Location Description:

Three multifamily properties located in the Olyneyville Neighborhood of Providence. The addresses are 24-26 Hyat street a 3

family home, 43 Hyat Street a single family home and 66 Joslin St a 2 family home.

Activity Progress Narrative:

Olneyville Housing Corp is currently securing additional funds for the rehabilitation of the three buildings.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 3

This Report Period
Total
# of Housing Units 6
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Cumulative Actual Total / Expected
Total
3/2

Cumulative Actual Total / Expected
Total
6/8
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# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 5 1 6
Activity Locations
Address City County
43 Hyat Street Providence NA
66 Joslin Street Providence NA
24-26 Hyat Street Providence NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/8 1/0 6/8 100.00
State Zip Status / Accept
NA 02909 Not Validated / N
NA 02909 Not Validated / N
NA 02909 Not Validated / N
Amount

18
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-14 (41 Pekin St)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $62,223.98
$0.00 $62,223.98
$8,150.00 $8,150.00
$8,150.00 $8,150.00
$8,150.00 $8,150.00
$0.00 $0.00
$0.00 $0.00
$8,150.00 $8,150.00
$8,150.00 $8,150.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties. This property will be sold to an

eligible owner occupied homebuyer.

Location Description:

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Consturction is underway by Smith Hill CDC.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
# of Housing Units 2
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 1 2 1/1 1/1 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept
41 Pekin Street Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

20
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Grantee Activity Number: 102-15 (485 Plainfield St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $850,000.00

Total Budget $0.00 $850,000.00

Total Obligated $850,000.00 $850,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910. Building will be converted into
21 rental units into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless

upon their release from prison.
Category E activity providing housing for low-income households.
Location Description:

Rehabiliation of a former manufacturing facility in Providence.

Activity Progress Narrative:

RI Family Life Center is currently seeking additional funding sources.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total

21

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
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# of Housing Units 21

# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 10 0
Activity Locations
Address City
485 Plainfield Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2117

0/7

Cumulative Actual Total / Expected

Total Low/Mod%
10/7 100.00

Zip Status / Accept
02909 Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-17 (99 Tell St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$91,400.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$38,900.00
$38,900.00
$91,400.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Location Description:

Single family home located in the City of Providence RI.

Activity Progress Narrative:

Habitat for for humanity is the developer. They have not started the rehabilitation of the property as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
2

0

23

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/1

0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 2 2/1 0/0 2/1 100.00
Activity Locations
Address City County State Zip Status / Accept
99 Tell Street Providence NA NA 02909 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 102-18 (88 Northeast St Rehab)
Activity Title: Residential Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $768,450.00
$0.00 $768,450.00
$768,450.00 $768,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units. Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.

Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Activity Progress Narrative:

Neighborworks Blackstone River Vallet has bit started construction as of yet.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 6
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
6/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 2 4
Activity Locations
Address City
88 Northeast Street Woonsocket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
4/4 6/6 100.00
State Zip Status / Accept
NA 02895 Not Validated / N
Amount
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Grantee Activity Number: 102-19 (242-244 Cottage St Rehab)

Activity Title: Residential Rehab
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned
Project Number: Project Title:
102 State Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
02/01/2010 08/01/2010
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI State of Rhode Island
Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $243,077.48
Total Budget $0.00 $243,077.48
Total Obligated $217,000.00 $217,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of Rhode Island $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC). PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Activity Progress Narrative:

Pawtucket redevelopement agency has not started construction as of yet.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 2 3 1/0 2/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
242-244 Cottage Street Pawtucket NA NA 02860 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

102-20 (5-7 Wendell St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $156,701.00
$0.00 $156,701.00
$176,350.00 $176,350.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

West EImwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Activity Progress Narrative:

West EImwood housing is the developer of this 3 family home that is a part of their rental portfolio.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
3

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

0/3

Community Development Systems
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 3 0 3 3/3 0/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
5-7 Wendell Street Providence NA NA 02909 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-21 (1168 Chalkstone Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$301,868.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$301,868.00
$301,868.00
$301,868.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way. All thevtenants will be at or below

50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

No changes in status, project has not started construction as of yet.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
3

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3

Community Development Systems
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 3 3 0/3 3/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
1168 Chalkstone Ave Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 102-3a (395 Central St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $82,751.00

Total Budget $0.00 $82,751.00

Total Obligated $82,751.00 $82,751.00

Total Funds Drawdown $82,751.00 $82,751.00
Program Funds Drawdown $82,751.00 $82,751.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $82,751.00 $82,751.00

State of Rhode Island $82,751.00 $82,751.00
Match Contributed $0.00 $0.00

Activity Description:

REACH will lease this 3 family home to low income families upon completion

Location Description:

3 family home located in central falls

Activity Progress Narrative:

Activity contract executed; construction underway by REACH. Activity nearly complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 3 3/3
33
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 3 0
Activity Locations
Address City
395 Central Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
State Zip Status / Accept
NA 02863 Not Validated / N
Amount

34
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

102-4 (175 Cross St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $77,402.21
$0.00 $77,402.21
$0.00 $57,239.00
$0.00 $57,239.00
$0.00 $57,239.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

The rehabilitation of this property is forthcoming.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 2
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is almost complete.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 1
Activity Locations
Address City
175 Cross Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
2/1 4/2 100.00
State Zip Status / Accept
NA 02863 Not Validated / N
Amount

36
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Grantee Activity Number: 102-4a (175 Cross St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 01/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $38,720.00

Total Budget $0.00 $38,720.00

Total Obligated $38,720.00 $38,720.00

Total Funds Drawdown $38,720.00 $38,720.00
Program Funds Drawdown $38,720.00 $38,720.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $38,720.00 $38,720.00

State of Rhode Island $38,720.00 $38,720.00
Match Contributed $0.00 $0.00

Activity Description:

REACH has almost completed the renovation of this 2 family home which will be sold to an owner occupied homebuyer.

Location Description:

Two family home in Central Falls Rhode Island.

Activity Progress Narrative:

Construction almost completed on the renovation of this 2 family home.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 1
Activity Locations
Address City
175 Cross Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County
NA

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
State Zip Status / Accept
NA 02863 Not Validated / N
Amount

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-5 (1040 Broad St Rehab)
New Mixed Use Development

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$500,000.00
$210,000.00

$210,000.00
$0.00

$0.00
$210,000.00
$210,000.00

$0.00

To Date
$500,000.00
$500,000.00

$500,000.00
$210,000.00

$210,000.00
$0.00

$0.00
$210,000.00
$210,000.00

$0.00

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units

and 3 ground floor commercial bays.
Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.
Activity Progress Narrative:

Activity contract executed; construction underway.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 6
# of Multifamily Units 0
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Cumulative Actual Total / Expected
Total
6/6

0/6
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Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 3 3 6 3/6 3/0 6/6 100.00
Activity Locations
Address City County State Zip Status / Accept
1040 Broad Provience NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-6 (12-14 Osborn St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$300,000.00
$24,000.00

$24,000.00
$0.00

$0.00
$24,000.00
$24,000.00

$0.00

To Date
$300,000.00
$300,000.00

$300,000.00
$24,000.00

$24,000.00
$0.00

$0.00
$24,000.00
$24,000.00

$0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

Activity contract executed; construction underway.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
3

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 3 0 3 3/3 0/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
12-14 Osborn St Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

42
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Grantee Activity Number:
Rehab)
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-7 (1380 Broad New Construction/24 Calla

New Construction/Rehab of existing structure

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$486,576.47
$486,576.47

$486,576.47
$0.00

$0.00
$486,576.47
$486,576.47

$0.00

To Date
$794,972.00

$794,972.00

$486,576.47
$486,576.47

$486,576.47
$0.00

$0.00
$486,576.47
$486,576.47

$0.00

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently

underway.

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity Progress Narrative:

Activity contract executed; construction underway. Activity nearly complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
# of Housing Units 14
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Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
14/14
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 8 0 8 8/14 0/0 8/14 100.00
Activity Locations
Address City County State Zip Status / Accept
1380 Broad Street Providence NA NA 02905 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

a4
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-8 (5-7 Inkerman St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $200,000.00
$0.00 $200,000.00
$200,000.00 $200,000.00
$24,000.00 $24,000.00
$24,000.00 $24,000.00
$0.00 $0.00

$0.00 $0.00
$24,000.00 $24,000.00
$24,000.00 $24,000.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that

SHCDC has significant investments and has developed and renovat

Location Description:

This property is located in the Smith Hill neighborhood in the City of

Activity Progress Narrative:

Activity contract executed; construction underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 2
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ed additional properties.

Providence.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 2 2/2 0/0 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept
5-7 Inkerman St Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-9 (5-7 Osborn St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $300,000.00
$0.00 $300,000.00
$300,000.00 $300,000.00
$24,000.00 $24,000.00
$24,000.00 $24,000.00
$0.00 $0.00

$0.00 $0.00
$24,000.00 $24,000.00
$24,000.00 $24,000.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that

SHCDC has significant investments and has developed and renovat

Location Description:

ed additional properties.

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Activity contract executed; construction underway.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 3

a7

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 3 2/3 0/0 3/3 66.67
Activity Locations
Address City County State Zip Status / Accept
5-7 Osborn Street Providence NA NA 02908 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

48

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

103-1a (Feasibility Fund)

Activity Delivery Cost - Feasibility Fund

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jan 1 thru Mar 31, 2010

N/A
$0.00

$64,733.12
$64,733.12

$64,733.12
$0.00

$0.00
$205,746.12
$205,746.12

$0.00

To Date
$380,000.00
$380,000.00

$205,746.12
$205,746.12

$205,746.12
$0.00

$0.00
$205,746.12
$205,746.12

$0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Expenses related to this activity are for appraisals, legal (title) and lead clearance.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
100

This Report Period
Total
100

49

Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
250/150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
Various Address Statewide

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 00000 Not Validated / N
Amount

50

i
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Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

103-1b (Activity Delivery Costs for Land Bank)

Activity Delivery Costs

Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jan 1 thru Mar 31, 2010

N/A
$0.00

$82,899.43
$82,899.43

$82,899.43
$0.00

$0.00
$100,000.00
$100,000.00

$0.00

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

All properties acquired by the Land Bank program will have funds expended from this source to pay for property management.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
100

This Report Period
Total
100

51

To Date
$670,421.67
$670,421.67

$100,000.00
$100,000.00

$100,000.00
$0.00

$0.00
$100,000.00
$100,000.00

$0.00

Cumulative Actual Total / Expected

Total

200/100

Cumulative Actual Total / Expected

Total

200/100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State
Various Various NA NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept
00000 Not Validated / N
Amount

52

N

Community Development Systems

il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 103-42 (87 Comstock Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $44,933.40
$0.00 $44,933.40
$5,000.00 $49,933.40
$0.00 $44,933.40
$0.00 $44,933.40
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

53

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

54

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

01/13/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

103-45 (153 Ontario St. Land Bank)
Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

06/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $179,520.96
$0.00 $179,520.96
$179,520.96 $179,520.96
$179,520.96 $179,520.96
$179,520.96 $179,520.96
$0.00 $0.00

$0.00 $0.00
$179,520.96 $179,520.96
$179,520.96 $179,520.96
$0.00 $0.00

RI housing will landbank property until additional rehab resources are identified.

Location Description:

Multi family home consisting of four units located in the elmwood neighborhood of the city of providence. The Providence

Revolving Fund will be the developer of this property.

Activity Progress Narrative:

NSP Land Bank, property acquired.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 3

This Report Period
Total
# of Housing Units 3

55

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
3/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
153 Ontario Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

56

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

01/13/2010

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

103-46 (21-23 Audrey St Land Bank)
Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

07/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $28,421.92
$0.00 $28,421.92
$28,421.92 $28,421.92
$28,421.92 $28,421.92
$28,421.92 $28,421.92
$0.00 $0.00
$0.00 $0.00
$28,421.92 $28,421.92
$28,421.92 $28,421.92
$0.00 $0.00

RI housing will landbank property until additional rehab resources are identified.

Location Description:

Two family home located in the Olyneville neighborhood of the city of providence. Olneyville Housing Corp is the developer of

this property.

Activity Progress Narrative:

NSP Land Bank, property acquired.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
# of Housing Units 2

57

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
21-23 Audrey Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

58

i
Il
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Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

01/13/2010

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

RI housing will landbank property until additional rehab resources ar
Housing Corp.

Location Description:

103-47 (51 Hyat St Land Bank)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

07/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $48,036.06
$0.00 $48,036.06
$48,036.06 $48,036.06
$48,036.06 $48,036.06
$48,036.06 $48,036.06
$0.00 $0.00
$0.00 $0.00
$48,036.06 $48,036.06
$48,036.06 $48,036.06
$0.00 $0.00

e identified. Property will be developed by Olyneville

Single family home located in the Olneyville section of the city of Providence.

Activity Progress Narrative:

NSP Land Bank, property acquired.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

59

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
51 Hyat Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

60

i
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Community Development Systems
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Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

01/13/2010

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

RI housing will landbank property until additional rehab resources ar
Housing Corp.

Location Description:

103-48 (67 Julian St Land Bank)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

07/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $35,532.38
$0.00 $35,532.38
$35,532.38 $35,532.38
$35,532.38 $35,532.38
$35,532.38 $35,532.38
$0.00 $0.00
$0.00 $0.00
$35,532.38 $35,532.38
$35,532.38 $35,532.38
$0.00 $0.00

e identified. Property will be developed by Olyneyville

Three family homoe located in the Olyneyville neighborhood of the city of providence.

Activity Progress Narrative:

NSP Land Bank, property acquired.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 3

This Report Period
Total

# of Housing Units 3

61

Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
67 Julian Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

62

i
Il
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Grantee Activity Number:
Activity Title: Land Bank
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

01/13/2010

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

RI housing will landbank property until additional rehab resources ar
Housing Corp.

Location Description:

103-49 (44 Julian St Land Bank)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

07/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $54,237.31
$0.00 $54,237.31
$54,237.31 $54,237.31
$54,237.31 $54,237.31
$54,237.31 $54,237.31
$0.00 $0.00
$0.00 $0.00
$54,237.31 $54,237.31
$54,237.31 $54,237.31
$0.00 $0.00

e identified. Property will be developed by Olyneyville

Multi family building consisting of six units located in the Olyneville Neighorhood of Providence.

Activity Progress Narrative:

NSP Land Bank, acquired property.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 6

This Report Period
Total

# of Housing Units 6

63

Cumulative Actual Total / Expected
Total
6/1

Cumulative Actual Total / Expected
Total
6/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
44 Julian Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

64

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/01/2010

Benefit Type:

Area ()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

REACH will rehab and place on market to affordable renters.

Location Description:

2 family home located in central falls ri

Activity Progress Narrative:

103 - 50 (112 Cowden St Land Bank)
112 Cowden St Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jan 1 thru Mar 31, 2010 To Date
N/A $36,023.00
$0.00 $36,023.00
$36,023.00 $36,023.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Land banked by RIH on behalf of REACH. The developer is in the process of obtaining additional funds to rehab the property.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 0

65

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
112 Cowden Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
NA 02863 Not Validated / N
Amount

66

i
Il
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Grantee Activity Number: 104-2 (541-543 Pine St Demolition)

Activity Title: Demolition o

Activitiy Category:
Clearance and Demolition
Project Number:

104

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

f residential building

Activity Status:

Under Way

Project Title:

State Demolition/Infrastructure

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010 To Date
N/A $11,705.07
$0.00 $11,705.07
$12,000.00 $12,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

REACH the developer will demolish the property. Property will be partially used by a charter school and eventually the new

construction of a single family home.

Location Description:

Existing property is located at 541-543 Pine Street Central Falls RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

67

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/1 0

Amount

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

104

Projected Start Date:
02/01/2010

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

104-3 (18-20 Hillard St Demolition)
Demolition of Residential Structures

Activity Status:

Under Way

Project Title:

State Demolition/Infrastructure
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jan 1 thru Mar 31, 2010

N/A
$0.00

$45,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$35,950.00
$35,950.00
$45,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Olyneyville Housing Corp will demolish the property to provide parking for other affordable units that they are developing in the

area.

Location Description:

18-20 Hillard Street is an existing delapidated 2 family home located in the Olyneyville section of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

69

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

70
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

105

Projected Start Date:
01/22/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Homebuyer Counseling

Projected End Date:

01/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

105-2 (Homebuyer Training Reimbursement)
Homebuyer Counseling

Jan 1 thru Mar 31, 2010 To Date
N/A $5,550.00
$0.00 $5,550.00
$5,250.00 $5,250.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers. We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
This Report Period

Low

Cumulative Actual Total / Expected

Total
0/38

Cumulative Actual Total / Expected

Total Low Mod

Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/5 0/30 0/35 0
0/5 0/30 0/35 0

Amount

72
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Grantee Activity Number: 107-3 (43-45 Harold Street)

Activity Title: Acquisitions Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

10/13/2009 12/31/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $0.00 $30,000.00

Total Obligated $30,000.00 $30,000.00

Total Funds Drawdown $30,000.00 $30,000.00
Program Funds Drawdown $30,000.00 $30,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,000.00 $30,000.00

City of Providence $30,000.00 $30,000.00
Match Contributed $0.00 $0.00

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer. The city provided
this assistance under their equity sharing program. Their equity sharing program is secured by a lien on the property. If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses.

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Activity Progress Narrative:

Acquisition financing for a homeowner assisted under the City of Providence, hombuyer assistance program.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

73

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount

74

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 107-6 (47 Powhattan St) (Providence Rehab)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/01/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $51,000.00

Total Budget $0.00 $51,000.00

Total Obligated $51,000.00 $51,000.00

Total Funds Drawdown $51,000.00 $51,000.00
Program Funds Drawdown $51,000.00 $51,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $51,000.00 $51,000.00

City of Providence $51,000.00 $51,000.00
Match Contributed $0.00 $0.00

Activity Description:

Upon completion of the rehabilitation of the property, the developer, Rejuvenation L.L.C. will sell property to a qualified owner

occupied homebuyer.

Location Description:

Two family home located in the historic Armory district of Providence.

Activity Progress Narrative:

Acquisition financing assistance to homebuyer under Providence (subrecipient) homebuyer assistance program.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Total
1/2

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0 1 0/1 0/1 1/2 0.00
# Owner Households 0 0 1 0/1 0/1 1/2 0.00

Activity Locations

Address City County State Zip Status / Accept
47 Powhattan Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

76
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Grantee Activity Number: 108-1 (162 Devonshire St Rehab)

Activity Title: 162 Devonshire Street

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/14/2009 01/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $42,839.50

Total Budget $0.00 $42,839.50

Total Obligated $0.00 $42,839.50

Total Funds Drawdown $42,839.50 $42,839.50
Program Funds Drawdown $42,839.50 $42,839.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $42,839.50 $42,839.50

City of Providence $42,839.50 $42,839.50
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

Property located in the Wanskuck neighborhood of the city of providence.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
311

Cumulative Actual Total / Expected
Total
3/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 2/1 3/1 66.67
Activity Locations
Address City County State Zip Status / Accept
162 Devonshire Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

78
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Grantee Activity Number: 108-10 (43 Hyat St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $62,703.10 $62,703.10

Total Funds Drawdown $62,703.10 $62,703.10
Program Funds Drawdown $62,703.10 $62,703.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $62,703.10 $62,703.10

City of Providence $62,703.10 $62,703.10
Match Contributed $0.00 $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

79

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 0/1 11 0.00
Activity Locations
Address City County State Zip Status / Accept
43 Hyat Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

80
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

108-11 (87 Princeton Street)
Residential Rehab

Providence Acquisition/Rehabilitation
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $100,000.00
$0.00 $100,000.00
$100,000.00 $100,000.00
$46,803.00 $46,803.00
$46,803.00 $46,803.00
$0.00 $0.00

$0.00 $0.00
$46,803.00 $46,803.00
$46,803.00 $46,803.00
$0.00 $0.00

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
1

This Report Period

Total
1

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 0/1 11 0.00
Activity Locations
Address City County State Zip Status / Accept
87 Princeton Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

82
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Grantee Activity Number: 108-12 (Providence Rehab 51 Hyatt St)

Activity Title: City of Providence Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $75,000.00
$0.00 $75,000.00
$75,000.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Olyneyville Housing Development Corp will rehabilitate and sell this home to a owner occupied resident.

Location Description:

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

84
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Grantee Activity Number: 108-13 (Providence Rehab 102 Mitchell Street)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $74,786.22 $74,786.22

Total Funds Drawdown $74,786.22 $74,786.22
Program Funds Drawdown $74,786.22 $74,786.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $74,786.22 $74,786.22

City of Providence $74,786.22 $74,786.22
Match Contributed $0.00 $0.00

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/1 0/2 0
Activity Locations
Address City County State Zip Status / Accept
102 Mitchell Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

86
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Grantee Activity Number: 108-14(Providence Rehab 31 Mawney Street)

Activity Title: Rehab of Residential Structures

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $90,000.00

Total Budget $0.00 $90,000.00

Total Obligated $79,445.00 $79,445.00

Total Funds Drawdown $79,445.00 $79,445.00
Program Funds Drawdown $79,445.00 $79,445.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $79,445.00 $79,445.00

City of Providence $79,445.00 $79,445.00
Match Contributed $0.00 $0.00

Activity Description:

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/1 0/1 1/2 0.00
Activity Locations
Address City County State Zip Status / Accept
102 Mitchell Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

88
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Grantee Activity Number: 108-15 (Providence Rehab 367 Friendship St)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $197,000.00
$0.00 $197,000.00
$199,900.00 $199,900.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

90
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Grantee Activity Number: 108-16(39 Burnside Street Providence Rehab)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $67,000.00
$0.00 $67,000.00
$67,000.00 $67,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

92
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Grantee Activity Number: 108-17(118 Potters Ave Providence Rehabilitation)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $75,000.00
$0.00 $75,000.00
$75,000.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

94
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Grantee Activity Number: 108-18(153 Ontario St Providence Rehab)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $197,999.63

Total Budget $0.00 $197,999.63

Total Obligated $190,660.50 $190,660.50

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

96
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/15/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

108-2 (169 Congress Ave Rehab)
Rehabilitation Funds

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $186,820.00
$0.00 $186,820.00
$96,139.00 $186,820.00
$96,139.00 $186,820.00
$96,139.00 $186,820.00
$0.00 $0.00

$0.00 $0.00
$186,820.00 $186,820.00
$186,820.00 $186,820.00
$0.00 $0.00

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 1
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Cumulative Actual Total / Expected
Total
5/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 4/2 5/2 80.00
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Activity Locations
Address City

169 Congress Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County
NA

State Zip Status / Accept
NA 02903 Not Validated / N
Amount

98
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Grantee Activity Number: 108-4 (37 Stillwater Ave Rehab)
Activity Title: Rehabilitation of Structures

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $49,400.00
$0.00 $49,400.00
$43,151.00 $50,000.00
$0.00 $6,849.00
$0.00 $6,849.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount

100
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Grantee Activity Number: 108-5 (90 Cumeford Street Rehab)
Activity Title: Rehabilitation of Residential

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $30,700.00
$0.00 $30,700.00
$25,840.00 $30,700.00
$25,840.00 $30,700.00
$25,840.00 $30,700.00
$0.00 $0.00
$0.00 $0.00
$30,700.00 $30,700.00
$30,700.00 $30,700.00
$0.00 $0.00

Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the

profit after closing cost expenses are paid.

Location Description:

Single family home is located in the Silver Lake neighborhood of Providence. Owner also received homebuyers assistance in

the amount of $10,000.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 11 0/0 2/1 50.00
Activity Locations
Address City County State Zip Status / Accept
90 Cumeford Providenc NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

102

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
11/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

108-7 (47 Powhatan Street Rehab)
108-7 (47 Powhatan Street Rehab)

Providence Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $69,759.49
$0.00 $69,759.49
$127,000.00 $127,000.00
$69,759.49 $69,759.49
$69,759.49 $69,759.49
$0.00 $0.00
$0.00 $0.00
$69,759.49 $69,759.49
$69,759.49 $69,759.49
$0.00 $0.00

Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home. Upon completing project
Rejuvenation L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median

Income.

Location Description:

This two family home is located within the historic Armory Ditstrict.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project completed.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/1 0/1 1/2 0.00
Activity Locations
Address City County State Zip Status / Accept
47 Powhatan Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 108-9 (41 Pekin Street Rehabiliation)

Activity Title: Residential Rehabiliation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jan 1 thru Mar 31, 2010 To Date
N/A $150,000.00
$0.00 $150,000.00
$62,094.82 $62,094.82
$62,094.82 $62,094.82
$62,094.82 $62,094.82
$0.00 $0.00

$0.00 $0.00
$62,094.82 $62,094.82
$62,094.82 $62,094.82
$0.00 $0.00

Smith Hill CDC will renovate this 2 family historic home and sell it to a moderate income homebuyer. The affordability term is

for 15 years.

Location Description:

Two family historic home located in Smith Hill.

Activity Progress Narrative:

City of Providence (Subrecipient) homeownership project under contract and underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

105

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 0/2 1/2 0.00
Activity Locations
Address City County State Zip Status / Accept
41 Pekin Providence NA NA 02903 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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